Item 7.

Staff Report
TO:

City Council

FROM:

Jeff Hart, Director of Public Works

DATE

February 2, 2021

SUBJECT: Approval of the Second Amendment to the Professional Services
Agreement with Moffatt & Nichol for Environmental Documentation
Services for Pennsylvania Avenue Widening Project in the Amount of
$64,528 with the Total Contract Amount Not to Exceed $411,669
Background and Analysis:
On December 19, 2017, the City Council approved a one-year agreement for
professional services with Moffatt & Nichol (M&N) for environmental documentation
services for I-10 / Pennsylvania Avenue Interchange Improvement Project,
Pennsylvania Avenue Widening Project, and Pennsylvania Avenue Grade Separation
Project in the amount of $295,523. The scope of services for this contract included data
collection, document review, field studies and site visits, environmental technical
studies, and environmental documentation and clearance for Pennsylvania Street
projects.
On January 2, 2019, City Council approved an additional scope of the work and the time
extension of the agreement for professional service with M&N for environmental
documentation services for the Pennsylvania Street projects in the amount of $51,618
with the total contract amount not to exceed $347,141. The additional scope of services
for the amendment was to add regulatory permitting services as part of the agreement
in order to obtain necessary jurisdictional permits from the regulatory agencies prior to
the construction of the projects. The new expiration date of the agreement was
December 17, 2020.
During the final design and the draft environmental document preparation for the
Pennsylvania Widening Project, M&N faced various changes in the regulations and
project impact boundary area. The project boundary area was changed to minimize the
impact of jurisdictional water and to add water quality features. The regulatory changes
that impacted the project were SB 743 (new metrics based on vehicle miles traveled)
implementation and the confirmation with the United States Army Corps of Engineers

791

Item 7.

(USACE) jurisdiction definition. The change to the vehicle miles traveled methodology
required additional technical analysis to comply with updated CEQA criteria. In addition,
the State revised the CEQA checklist. As a result, M&N had to perform additional out of
scope work to comply with the latest regulations and project boundary change.
M&N has provided a cost proposal to the City that includes the unforeseen
environmental services, as mentioned above, in the amount of $64,528. This increase
represents a total contract cost of $411,669.
The draft environmental document for the Pennsylvania Widening Project is nearly
complete and pending the process of a public hearing. City staff anticipates advertising
the project this February. M&N’s work for the Pennsylvania Widening Project will be
done within six to eight months, but additional time would be required to complete the
scope of the Pennsylvania Grade Separation and Pennsylvania Interchange Project.
Therefore, City staff recommends that the term of the agreement be extended to two
years, with a new expiration date of December 16, 2022.
Fiscal Impact:

Project Account
Previously Approved
Contract Amounts
Moffat & Nichol Second
Amendment
Remaining Account
Balance

Pennsylvania Ave
Widening
(2017-009)

Pennsylvania Ave
Interchange
(2017-001)

Pennsylvania Ave
Grade Separation
(2017-012A)

$4,018,000.00

$ 3,950,000.00

$ 1,000,000.00

$ 713,533.17

$ 970,011.88

$ 730,284.60

$ 64,528.00

N/A

N/A

$ 3,239,938.83

$ 2,979,988.12

$ 269,715.40

Recommended Action:
Approval of the Second Amendment to the Professional Services Agreement with
Moffatt & Nichol for Environmental Documentation Services for the I-10 /
Pennsylvania Avenue Interchange Improvement Project, Pennsylvania Avenue
Widening Project, and Pennsylvania Avenue Grade Separation Project in the
amount of $64,528 with the total contract amount not to exceed $411,669; and
Authorize the Mayor to execute the amendment on behalf of the City.
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Attachments:
A. Second Amendment to the Agreement for Professional Services with Moffatt &
Nichol for environmental documentation services for the Pennsylvania Widening
Project
B. Amendment Request for the Pennsylvania Widening Project
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SECOND AMENDMENT TO PROFESSIONAL SERVICES AGREEMENT BETWEEN
CITY OF BEAUMONT AND MOFFAT & NICHOL, FOR ENVIRONMENTAL
SERVICES FOR THE PENNSYLVANIA AVENUE WIDENING PROJECT
THIS SECOND AMENDMENT TO AGREEMENT FOR PROFESSIONAL SERVICES BY
INDEPENDENT CONTRACTOR is made and effective as of the 2nd day of February, 2021, by
and between the CITY OF BEAUMONT, a general law city, (“CITY”) whose address is 550 E.
6th Street, Beaumont, California 92223 and Moffat & Nichol whose address is 3780 Kilroy Airport
Way, Suite 600, Long Beach, CA 90806 (“CONTRACTOR”) in consideration of the mutual
promises and purpose contained herein, the parties agree as follow:
1. RECITALS
This Second Amendment is made with respect to the following facts and purpose that the
parties agree are true and correct:
A.

On December 19th, 2017, the City and MOFFAT & NICHOL, entered into that
certain agreement entitled “Agreement for Professional Services by Independent
Contractor” for providing Environmental Documentation Services for the
Pennsylvania Avenue Interchange Improvement Project, Pennsylvania Avenue
Widening Project and the Pennsylvania Avenue Grade Separation Project.
(“Agreement”).

B.

On or about, January 2nd, 2019, the City and MOFFAT & NICHOL entered into
that certain FIRST AMENDMENT TO PROFESSIONAL SERVICES
AGREEMENT (“First Amendment”) whereby the scope of services and
compensation under the Agreement was increased.

C.

City has requested a further change in scope to the work under the Agreement
regarding Environmental Services a copy of which is attached hereto as Exhibit
“A”, and incorporated herein by this reference.

2. AMENDMENT
Section 2 of the Agreement is hereby amended to add to the Services those services
identified in the Proposal attached hereto as Exhibit “A”.
Section 4.01 of the Agreement is hereby amended to increase the maximum compensation
under the Agreement as follows: Under the original Agreement, compensation was set at Tow
Hundred Ninety Five Thousand Five Hundred Twenty Three Dollars ($295,523.00). Under the
First Amendment compensation was increased by the maximum amount of Fifty One Thousand
Six Hundred Eighteen Dollars ($51,618.00) resulting in total compensation under the Agreement
not to exceed Three Hundred Forty Seven Thousand One Hundred Forty One Dollars
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($347,141.00).
Per this Second Amendment, compensation of Three Hundred Forty Seven Thousand One
Hundred Forty One Dollars ($347,141.00) is increased by the maximum amount of Sixty Four
Thousand Five Hundred Twenty Eight Dollars ($64,528.00) as provided in the Proposal attached
hereto as Exhibit “A” resulting in total compensation under the Agreement not to exceed Four
Hundred Eleven Thousand Six Hundred Sixty Nine Dollars ($411,669).
The recitals to this Amendment are deemed incorporated herein by this reference. All
other terms of the Agreement not expressly amended by this Amendment shall remain in full
force and effect.
IN WITNESS WHEREOF, the parties hereby have made and executed this Second
Amendment to Professional Services Agreement to be effective as of the day and year first
above-written.

CITY:

CONTRACTOR:

CITY OF BEAUMONT

________________________________

By: ________________________________

By: ______________________________

Mike Lara, Mayor
Print Name: _______________________

Title: _____________________________
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EXHIBIT “A”
PROPOSAL DATED November 11th, 2020
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4225 E. Conant Street
Long Beach, CA 90808

Item 7.

(562) 590-6500
www.moffattnichol.com

November 11, 2020
Mr. Jeff Hart
City of Beaumont Public Works Director
550 E. 6th Street
Beaumont, CA 92223
Subject:

Pennsylvania Avenue Widening Project - Amendment Request #2 for
Environmental Documentation Services (CEQA)

Dear Mr. Hart:
Moffatt and Nichol (M&N) is pleased to provide the City of Beaumont with continued assistance
on the Pennsylvania Avenue Widening Project. This amendment request is to our existing
contract dated December 19, 2017 to provide “Environmental Documentation Services for
Pennsylvania Avenue Interchange Improvement Project, Pennsylvania Avenue Widening Project
and the Pennsylvania Avenue Grade Separation Project.” Specifically, this Amendment #2 request
is to (1) extend the contract beyond December 19, 2020, and (2) provide continued California
Environmental Quality Act (CEQA) services for the Pennsylvania Avenue Widening Project
(Widening Project) due to project description changes, changes to the CEQA Environmental
Checklist, revision to USACE regulations on Waters of the United States definition, and new SB743
legislation (requirement to analyze vehicles miles travelled) that occurred in June-July 2020 after
production of the environmental documentation had already commenced.
Amendment #1 dated January 2, 2019 was approved for (1) extending the contract to December
19, 2020 (term of agreement) and (2) providing Regulatory and Multiple Species Habitat
Conservation Plan (MSHCP) services specifically for the Pennsylvania Avenue Widening Project
(additional services and compensation). Amendment #1 services were not included in the original
2017 contract because the original contract was only for services during the environmental
document phase (technical studies and the environmental document), and these regulatory
services are completed during final design, which is the project phase after the environmental
document phase.
M&N continues to provide CEQA services for the Widening Project, which initially commenced in
December of 2019 and was anticipated to require a total of 47 weeks to complete. Project
milestones include: prepare the environmental documentation, circulate for public review,
respond to agency and public comments and file the notice of determination upon City
certification of the environmental document (Initial Study/Mitigated Negative Declaration
[IS/MND]) and project approval. Since 2019 and in June-July 2020, the Widening Project has
undergone design changes from the original 95% Plan Set, regulatory changes (SB743
implementation and USACE jurisdiction definition), and also changes in CEQA that require
additional effort to complete the tasks. Design changes include removing the sidewalk from the
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east side of Pennsylvania Avenue, incorporating new structural Best Management Practices
(BMP)s and a revised project footprint. These project description changes will require additional
effort to update the supportive technical analysis/studies already completed and update
environmental resource analyses in the IS/MND.
Recent (July 2020) state implementation of SB743 and transition to Vehicle Miles Travelled (VMT)
analysis will also require additional effort to coordinate with the City’s traffic consultant, and to
update the IS/MND and air quality and noise analyses. See attached Air Quality and Noise Scope
of Work from Entech Consulting Group.
Results of the palaeontological records search performed by the San Bernardino County Museum
in September 2018 conducted a literature search which was not conclusive with regard to
paleontological resources in the project area, and determined the need for a paleontological field
survey of the project site. This scope of services includes a field survey of the project site with
regard to paleontological resources, and a written report to document the findings. An
addendum to the Cultural Report is also needed due to the change in project footprint. See
attached Cultural Resource Assessment Addendum and Paleontological Survey/Assessment
Scope of Work from CRM Tech.
As a result of the new project footprint and the new USACE regulations on their jurisdiction of
waters of the US, changes have occurred which impact the analysis of the biological resources on
the project site. Therefore, a Determination of Biologically Equivalent or Superior Preservation
(DBESP) needs to be prepared. See attached DBESP Scope of Work from Jericho Systems.
Finally, the CEQA Appendix G Checklist (which is used for the IS/MND analysis) was revised, and
additional questions/analysis needs to be conducted to comply with the new regulations.
Due to the various changes in circumstance regarding the project description, legislation and
time-lapse in the assumed schedule described above, M&N respectfully requests additional
authority to complete the revised technical studies and environmental document. The tasks and
requested fees are described in Attachment A Scope of Work. The scope of work and fees are
contingent upon the assumptions and exclusions also included in Attachment A.
If you have any questions or require additional information, please contact me at 562-317-3491.
We look forward to working with you.
Sincerely,
MOFFATT & NICHOL

Stephanie S. Oslick, AICP, ENV SP
Project Manager
Encl: Attachment A: Scope of Work and Fee

2

798

City of Beaumont
Pennsylvania Avenue Widening Project Amendment Request #2 (CEQA)

Item 7.

Attachment A
(Scope of Work and Fee)
TASK 1 – PROJECT DESCRIPTION UPDATES
M&N will update the project description and environmental mapping based on design changes
made to the original 95% Plan Set prepared by Kimley Horn (KH) in 2019 and revised in June-July
2020. The project description will account for removing the sidewalk from the east side of
Pennsylvania Avenue, incorporating new structural Best Management Practices (BMP)s for
Water Quality and the revised environmental project footprint.
Scope of work:
• Coordinate with Project Engineer for updated 95% Plan Set and CAD Files.
• Identify Project Description changes and revise per latest Plan Set.
• Convert CAD files to GIS and update environmental project footprint exhibit.
Deliverable:
• Revised Project Description and project footprint exhibit will be included in IS/MND.
TASK 2 – ENVIRONMENTAL TECHNICAL STUDIES COORDINATION AND QC/EDITS
M&N will coordinate with the technical specialists to provide the latest Project Description,
Environmental Project Footprint and respond to requests for information needed to update their
analyses/studies. M&N oversight will include quality control for adequacy of analysis, findings
and any required mitigation language consistent with CEQA.
Scope of work:
• Coordinate with specialists to revise analyses based on current conditions.
• Oversee and Quality Control of analyses and any proposed mitigation for Air Quality,
Biological Resources, Cultural Resources, Hazardous Materials, Noise and Water Quality.
• Coordinate with City as needed regarding findings of the technical analyses.
Deliverable:
• No specific deliverable for this task. Deliverables associated with this task are included in
Task 3 and Task 5 below.
TASK 3 – ENVIRONMENTAL DOCUMENT/ANALYSIS UPDATE
M&N will revise the environmental document for consistency with the updated Project
Description and Environmental Project Footprint described under Task 1 above. The Initial Study
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covers 21 environmental topic areas based on the CEQA Guidelines Appendix G. Revisions will be
made to ensure the document is up-to-date based on the current design, time-lapse since work
was initiated in 2019 and new regulatory changes made to the updated CEQA Appendix G
Environmental Checklist, USACE regulations, and SB 743 vehicle miles travelled (VMT)
requirements.
Scope of work:
• Update IS/MND with new CEQA Appendix G checklist and answer questions.
• Review IS/MND environmental topic areas and update as needed for consistency with
new Project Description and Environmental Project Footprint.
• Coordinate with City’s traffic consultant, review and comment on revised traffic study and
update document analyses for consistency with SB 743 VMT analysis.
Deliverables:
• Revised administrative Draft IS/MND.
• Public Draft IS/MND for circulation.
TASK 4 – PROJECT MANAGEMENT
M&N will manage the environmental document, billing, invoicing and contract between the City
and M&N’s subconsultants.
Deliverable:
• No specific deliverable for this Task.
TASK 5 – SUBCONSULTANT TECHNICAL ANALYSIS/STUDY UPDATES
M&N and our specialists will revise the technical analyses consistent with the revised Project
Description and Environmental Project Footprint, and to account for the time lapse since the
project was initiated in 2019 and the changes in regulation that have occurred during that time
(i.e. CEQA Appendix G Updates, SB743 VMT requirements, and USACE definition changes to
Waters of the US). Also, required is a paleontology field survey based on results of the SB County
Museum database research.
Scope of work:
• Update analyses and studies consistent with current revised project description,
environmental footprint, and regulations.
Deliverable:
• Revised analyses and studies for Air Quality, Biological Resources, Cultural Resources,
Hazardous Materials, Noise and Paleontology.
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Table 1. Task Description and Cost Proposal
Pennsylvania Avenue Widening Project Amendment #2 (CEQA)
Task Description
1. Project Description Updates
• Review revised Plans and coordinate with City/Engineer
• Revise Project Description for City Approval
• Environmental Mapping – Revise per New CAD files
2. Environmental Technical Studies Coordination and QC/Edits
• Air Quality
• Biological Resources
• Cultural Resources
• Hazardous Materials
• Noise
• Water Quality
3. Environmental Document/Analysis Updates – Due to:
• CEQA IS/MND – Draft Environmental Document (DED) –
Changes in Project Description, SB743/Traffic Study and
updated technical studies.
4. PM. Project Management
• Additional Project Management/Meetings/Coordination
Subtotal
5. Subconsultant Technical Analysis/Study Updates
• Air Quality – New project description & SB743/Traffic Study
• Biological Resources – New footprint, time-lapse & DBESP
• Cultural Resources Addendum – New footprint
• Hazardous Materials – New footprint & time-lapse
• Noise – New project description & SB743/Traffic Study
• Paleontology – Field survey per SB County Museum
Subtotal

Total

Hours

Fee ($)

18

$3,756

50

$10,392

100

$21,280

20

$4,504

188

$39,932

TBD

$8,538
$5,000
$1,880
No change
$7,218
$1,960

TBD
Hours
188

$24,596
$64,528
Fee ($)

Assumptions and Exclusions:
1. The Project will not require Caltrans review or approval of the Environmental Document

or Technical Studies. The City is the CEQA Lead Agency and there is no NEPA nexus.
2. No additional project description changes will occur as of the 95% plans provided to M&N
in June-July of 2020. Project description changes may require a revised scope of work.
3. This scope of work is valid for 90 days, and is consistent with the original 47-week project
schedule. Any delays beyond M&N’s control may require a revised scope of work.
4. The scope of work assumes no new significant environmental impacts will be triggered
due to the project description changes made in June-July 2020 or due to new SB743
legislation.
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Scope of Work

City of Beaumont Pennsylvania Avenue Widening
Air Quality & Noise GHG of Work
DATE:
PREPARED FOR:
PREPARED BY:

May 20, 2020
Stephanie Oslick
Michelle A. Jones, Principal Entech Consulting Group

Purpose and Objective
The City of Beaumont proposes to widen Pennsylvania Avenue consistent with the General Plan
Circulation Element, in the central part of the City of Beaumont along the I-10 corridor from its existing
two-lane configuration to four lanes, to accommodate projected growth and current congestion. The
portion of Pennsylvania Avenue to be widened is a 2,700-foot-long segment (0.51 miles) between 6th
Street on the north.
Air Quality Scope of Work
As part of the environmental analysis, an air quality and greenhouse gas analysis must be prepared to
satisfy the CEQA requirements. The air quality and greenhouse gas analysis will require demonstrating
whether or not the project will:
1. Conflict with or obstruct implementation of the applicable air quality plan;
2. Violate any air quality standard or contribute substantially to an existing or projected air quality
violation;
3. Result in a cumulatively considerable net increase of any criteria pollutant for which the project
is non-attainment under applicable federal or state ambient air quality standards (including
releasing emissions which exceed quantitative thresholds for ozone precursors);
4. Expose sensitive receptors to substantial pollutant concentrations; or
5. Create objectionable odors affecting a substantial number of people.
6. Generate greenhouse gas emissions, either directly or indirectly that may have a significant
impact on the environment
7. Conflict with an applicable plan, policy, or regulation adopted to reduce the emissions of
greenhouse gases
Threshold of Significance Evaluation for Project Construction Impacts
The focus of the construction analysis will be on the pollutant of greatest concern, PM2.5, and
Ozone. The project area is currently nonattainment for Ozone, PM2.5, and PM10. Significant
increases in these pollutants can lead to adverse health effects as well as nuisance concerns. PM2.5
emissions are produced from excavation, grading demolition, vehicle travel, and paved and unpaved
surfaces. The use of diesel-powered construction equipment produces ozone precursor emissions
and combustion-related particulate emissions. Emission calculation tools such as the Sacramento
Roadway Construction Emission model will be used to quantify emissions from construction and
compared to SCAQMD thresholds to determine significance.
City of Beaumont Pennsylvannia Widening
AQ/GHG Scope of Work

May 2020
Page | 1
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Threshold of Significance Evaluation for Operational Impacts
The most recent version of the EMFAC2017 model will be utilized to obtain daily emission levels for
all criteria pollutants from the operation of the project. These daily emission levels will be
compared to the SCAQMD thresholds to determine significance.
CO Hot-Spot Screening Analysis: At a local level, the project will be screened to determine if the
project worsens air quality for CO. If the project is determined to have a potential to worsen air
quality impacts a detailed analysis will be conducted. It is assumed that this project will not trigger
a detailed analysis. The project will be screen utilizing the traffic study to determine if one of the
following conditions occur
•

Will Level of Service (LOS) on one or more streets or at one or more intersections in the project
vicinity will be reduced to LOS E or F? or

•

Will the project substantially worsen an already existing LOS F on one or more streets or at
more or more intersections in the project vicinity?

Greenhouse Gas/Climate Change- Quantification of GHG will be performed to determine emission levels
from both the construction and operational aspects of the proposed project. EMFAC2017 will be
utilized to estimate CO2 emissions from the construction and operation of the proposed project. The
analysis will discuss project implementation measures that can be employed to reduce the GHG
emissions and potential climate change impacts from the projects. Utilizing the analysis identified
above, an Air Quality Technical Report will be prepared in accordance with provisions of CEQA
requirements.
Air Quality Budget

Staff Name

Michelle Jones/
Principal

Hourly Rate

$170.76

Air Quality & GHG Analysis

50

Total Hours

50

Total Costs

Total
$8,538.00
$8,538.00

Noise Scope of Work
These proposed improvements along Pennsylvania Avenue may have the potential to change noise
levels in areas that are sensitive to changes in noise levels. Projects of this type are required to undergo
CEQA review to identify the environmental impacts of the project and determine whether identified
impacts are significant. Impacts will be considered significant if the noise level exceeds the Land Use
Compatibility Criteria for the adjacent land use category as established in the City of Beaumont’s
General Plan noise element. Information developed from the CEQA noise analysis will support the
development of the environmental documentation for the project.

Conduct On-Site Monitoring of Sensitive Receptors
Entech Consulting Group will conduct a reconnaissance of the project area to determine sensitive land
use categories. Residential land uses south of the Auto Zone near Pennsylvania Avenue and those within
200 feet North of E 6th St. have been identified in the project area. Field measurements will be
City of Beaumont Pennsylvannia Widening
AQ/GHG Scope of Work

May 2020
Page | 2
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performed at these sensitive land uses to determine the existing noise environment by taking and up
to three (3) short-term measurements during the nosiest hour (during free-flowing traffic conditions
with the highest volume), which typically occurs between 10 am and 2 pm. Measurements will be
conducted utilizing a Type 1 noise meter and in accordance with generally acceptable environmental
noise standards for field measurement as defined by the Caltrans Technical Noise Supplement Manual
(September, 2013).

Predictive Noise Modeling
Entech Consulting Group will conduct noise modeling to predict current, future no-build and build
alternatives using the appropriate noise predictive model TNM 2.5 (Traffic Noise Model) at sensitive
land uses. Prediction is based on inputs such as projected traffic volume (average daily traffic), traffic
mix (percentage of truck traffic), topography, and distance of the project from the receivers. Predicted
noise impacts will be presented for the future build condition and compared to the land use
compatibility criteria for the associated land use category.
Construction Noise
Entech Consulting Group will perform a construction noise analysis to predict construction noise levels
from the project site to demonstrate compliance with the noise ordinance.
Mitigation
Mitigation measures will be discussed to reduce noise associated with the construction of the project.
CEQA Checklist Noise Questions
The Entech will prepare a Technical Noise Report to respond to the CEQA checklist questions related to
noise.

Staff Name

Cammila
Blasquez/
Environmental
Scientist

Michelle
Jones/
Principal

Hourly Rate

$ 83.22

$174.76

Field Monitoring

16

Total

$1,331.52

TNM Modeling/Analysis

8

$1,398.08

Technical Memo/ CEQA Questions

20

$3,495.20

28

$6,224.80

Total Hours

16

Other Direct Costs
Sound Level Meter Rental

$750

Travel Costs

$243

Total Costs

$7,217.80

Assumptions
Moffit & Nichol will provide traffic data and design files for the project alternatives.
City of Beaumont Pennsylvannia Widening
AQ/GHG Scope of Work

May 2020
Page | 3
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47 1st Street, Suite 1
Redlands, CA 92373-4601
(909) 307-5633

November 11, 2020
Stephanie S. Oslick, AICP, ENV SP
West Coast Director of Environmental Services
Moffatt & Nichol
4225 East Conant Street
Long Beach, CA 90808
RE:

Proposal for Determination of Biologically Equivalent or Superior Preservation (DBESP)
Pennsylvania Avenue Widening
Beaumont, Riverside County, California

Dear Stephanie:
Jericho is pleased to provide this Proposal to Determination of Biologically Equivalent or Superior
Preservation (DBESP) for the above-referenced Project.
PROJECT UNDERSTANDING
The proposed Project encompasses approximately 2,800 linear feet of roadway along Pennsylvania
Avenue, between 1st Street and 6th Street. Plans are to widen the roadway from two lanes to four lanes,
for a potential total Project Impact area of approximately 13 acres, based on engineering plans from the
City of Beaumont.
In June 2018, Jericho conducted a biological assessment and a Multiple Species Habitat Conservation
Plan (MSHCP) Consistency Analysis. The result of these studies identified Riparian/riverine resources
were found within a segment below the UPRR/I-10 corridor. Due to presence of Riverine/Riparian
resources, MSHCP requires that a Determination of Biologically Equivalent or Superior Preservation
(DBESP) must be developed that addresses the replacement of lost functions of habitats regarding the
listed species, if these species cannot be avoided. This analysis is separate from any regulatory
review/permitting by the CDFW and RWQCB.

SCOPE OF WORK
Task 1: Determination of Biologically Equivalent or Superior Preservation
As identified in Section 6.1.2 of the MSHCP, Protection of Species Associated with Riparian/Riverine
Areas and Vernal Pools, riparian/riverine areas are defined as areas dominated by trees, shrubs, persistent
emergent plants, or emergent mosses and lichens which occur close to or are dependent upon nearby
freshwater, or areas with freshwater flowing during all or a portion of the year. Conservation of these areas
is intended to protect habitat that is essential to a number of listed or sensitive water-dependent fish,
amphibian, avian, and plant species. This analysis is independent from considerations given to “waters of
the U.S.” and “waters of the State” under the Clean Water Act and the California Fish and Game Code.

“Experience the Jericho Difference”

jericho-systems.com
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Stephanie S. Oslick
Proposal for DBESP and HMMP – Pennsylvania Ave
November 11, 2020
Page 2

In accordance with the MSHCP, if a project will impact riparian/riverine habitat, no matter how small the
acreage of impact and an avoidance alternative is not feasible, then a DBESP will be needed to ensure
replacement of any lost functions and values associated with loss riparian/riverine habitat will be biological
equivalent or superior to the existing habitat. The DBESP is separate from the regulatory permitting process
(i.e., USACE CWA Section 404, RWQCB CWA Section 401, and CDFW Section 1602).
Prior to preparing the DBESP, Jericho will conduct a pre-application meeting with the County and the
applicant to review the proposed Project which will help guide the design and the DBESP process.
A DBESP will be prepared that will include the following information:
•
•
•
•
•

•

Definition of the project area;
A written project description, demonstrating why an avoidance alternative is not possible;
A written description of biological information available for the project site including the results of
resource mapping;
Quantification of unavoidable impacts to riparian/riverine areas associated with the project, including
direct and indirect effects;
A written description of project design features and mitigation measures that reduce indirect effects,
such as edge treatments, landscaping, elevation difference, minimization, and/or compensation
through restoration or enhancement;
o Mitigation measures developed during the regulatory permit process with the CDFW will be
used to offset impacts to riparian/riverine habitat as appropriate. If additional mitigation is
necessary, for riparian/riverine habitat, additional mitigation measures will be included.
A finding demonstrating that although the proposed project would not avoid impacts, with proposed
design and compensation measures, the project would be biologically equivalent or superior to that
which would occur under an avoidance alternative without these measures, based on one or more of
the following factors:
o Effects on Conserved Habitats;
o Effects on the listed species; and
o Effects on riparian Linkages and function of the MSHCP Conservation Area.

Prior to approval of the DBESP, the Wildlife Agencies (i.e., USFWS, CDFW, and the RCA) will be notified
and provided a 60-day review and response period on the draft report. The proposed scope of services
includes preparation of a DBESP to be reviewed by (1) the Client, and (2) the Wildlife Agencies. This task
includes the distribution of up to six (6) hard copies (3 for the distribution of the draft report and 3 for the
distribution of the final report) of the DBESP, response to two (2) sets of comments, and updates to the
DBESP as appropriate.
FEE SCHEDULE
Jericho is sensitive to the needs of all of our clients and their budgets. Our approach is designed to save
the client money and time by providing a flat rate for services. The cost is identified as follows:
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Tasks
Task 1

Cost

Determination of Biologically Equivalent or Superior Preservation

$5,000
Total

$5,000

PROJECT SCHEDULE
The work to complete these tasks can begin upon authorization of our proposal and contract acceptance.
Based on our recent experience with DBESP processing through the County, it is anticipated that work
will be complete within approximately three to six months from authorization of this task. Jericho will
work expeditiously with the agencies as we are aware of the needs to complete this project as soon as
possible.
Jericho appreciates the opportunity to continue to be of service. If you have any questions or need any
clarifications, feel free to contact me at (909) 307-5633 or at shay@jericho-systems.com

Sincerely,

Shay Lawrey, President
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July 15, 2020
Moffatt & Nichol
3780 Kilroy Airport Way, Suite 600
Long Beach, CA 90806
Stephanie S. Oslick, AICP, ENV SP

SCOPE OF WORK AND COST PROPOSAL
Addendum Report to a Previously Completed
Cultural Resource Assessment
And for a Paleontological Survey/Assessment
For the Pennsylvania Avenue Street Widening Project
City of Beaumont, Riverside County, California
CRM TECH is submitting to Moffatt & Nichol ("Client"), this proposal to conduct an addendum study
for the project referred to above. Between June and September 2018, CRM TECH completed a
historical/archaeological resources study for the project. Since then some changes have been made in the
project area, such that some parts of current project area were not included in the earlier study. Those
areas now need to be inspected for cultural resources. An addendum report will be prepared to present the
results of the cultural investigation of those additional areas.
Additionally, at this time, a paleontological survey is also required. The tasks and cost of completing the
paleontological survey/assessment are presented separately in this document.
Scope of Work: Cultural Resources Addendum
In order to complete a cultural resources assessment of the additional area, CRM TECH would
accomplish the following tasks:
1. Use the provided shape files of the boundaries of the new, additional areas that were not included in
the earlier study and produce maps of them on historic-period and current maps and aerial images for
use when reviewing the records search and historical background research results and during the field
survey; appropriate figures will be included in the addendum report.
2. Review the results of the historical/archaeological resources records search previously completed for
the project area for information regarding previously completed cultural resource studies and
previously recorded cultural resources in the project area and vicinity.
3. Review the general prehistorical and historical background research previously completed to, once
again, become familiar with the prehistorical and historical context of the area and for information
about previous land uses and development trends within and around the project area.
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4. Conduct a field survey of the new, previously unsurveyed parts of the project area following
professional archaeological procedures; this will include, among other standard procedures,
inspecting the entire ground surface of the previously unsurveyed areas, documenting the current
conditions, and taking overview photographs.
5. Prepare an addendum report to document the methods and findings of Tasks 1-4, stating our results,
conclusions, and recommendations for cultural resources with regards to these new areas.
Cost: Cultural Resources Addendum
CRM TECH proposes to complete the tasks listed above for the addendum report for this project for a
cost of $1,880.00.

Scope of Work: Paleontological Survey/Assessment
To satisfactorily complete the paleontological survey/assessment of the entire project area, CRM TECH
will conduct the following tasks:
1. Using the digitized data of the entire project area, produce a figure showing the project area on one or
more geologic maps of the area.
2. Review the paleontological resources records search completed by the San Bernardino County
Museum for information regarding geological formations and other information regarding
paleontologically sensitive sediments and paleontological resources within and near the project area.
3. Review pertinent paleontological literature and geological maps for information regarding geological
formations and paleontological resources in the project area and vicinity.
4. Conduct a field survey of the entire project area following standard professional paleontological
procedures.
5. Prepare a report to document the methods and findings of Tasks 1-4, identifying any potential fossilbearing soils and paleontological resources within the project area, if any, discussing their possible
significance, and recommending subsequent courses of action for paleontological compliance for the
project.
Cost: Paleontological Resource Survey/Assessment
CRM TECH proposes to complete the paleontological study for a cost of $1,960.00.

Total Cost: Both Studies
This results in a combined cost for both the cultural resources addendum study and the paleontological
resources survey/assessment of $3,840.00.

Reimbursable Expenses
No reimbursable expenses or indirect costs will be added to our invoices. The prices include items such as
mileage, copying and printing, and administrative fees.
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Payment Schedule
The full amount will be due upon completion of the final reports.
Project Schedule
Start date: Immediately upon authorization to proceed.
Completion date: The study will be completed by a date agreed upon by CRM TECH and the Client;
CRM TECH may be able to complete these studies in approximately 2 weeks.
Agreement
If the Client agrees to the terms and conditions of this proposal, an authorized signature below will
constitute a contract and an agreement to proceed. Alternatively, this document can be incorporated into
the Client's standard subconsultant agreement.
Submitted by:

Michael Hogan
CRM TECH

Agreed to by an Authorized Representative of Moffatt & Nichol:

Signature
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